

[Costs Overrun VA Hospital](#)

The new veterans hospital planned for Omaha is in danger of being delayed — possibly for years — by other VA projects that are taking far longer and costing many millions of dollars more than projected.

And the planned Omaha VA hospital, slated to open in 2018, already is experiencing cost overruns of its own that could further complicate its completion, said U.S. Rep. Lee Terry, R-Neb.

Continue reading [here](#) .